




**EAST KELLOGG IMPROVEMENTS PROJECT
CONSTRUCTION SCHEDULE**

*Dates and phasing are tentative and subject to change.
Please refer to www.eastkelloggimprovements.com for weekly traffic updates.*

 Work near Webb Rd, between Cypress & Greenwich
 Work between Greenwich & K-96
 Traffic impacts

Qtr. 1	Jan 1 - Mar 31
Qtr. 2	Apr 1 - Jun 30
Qtr. 3	Jul 1 - Sep 30
Qtr. 4	Oct 1 - Dec 31



		2015		2016				2017				2018				2019				2020				2021			
		Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
	Ground Breaking - August 20, 2015																										
	UTILITIES Waterlines, Sanitary Sewer, AT&T, and Westar will be installed throughout project limits																										
	Left turns prohibited at Kellogg & Webb																										
1	WEBB RD The east side of Webb Rd will be constructed																										
2	S FRONTAGE RD The S Frontage Rd will be constructed from KTA/Kellogg Toll Plaza to Trig St																										
	KTA/Kellogg Toll Plaza Access (A) via EB Kellogg (B) via S Frontage Rd																										
	UTILITIES Waterlines, Sanitary Sewer, etc will be relocated/installed throughout project limits																										
	Temporary u-turn between Webb & Greenwich for eastbound traffic																										
3	I-35/KTA The on ramp from EB Kellogg to NB I-35/KTA constructed																										
4	N FRONTAGE RD The N Frontage Rd will be constructed from Webb Rd to Trig St																										
	(A) 127th permanently closed at Kellogg (B) 127th access to Zelta via S Frontage Rd																										
	SB K-96 ramp to WB Kellogg closed for duration of project																										
5	GREENWICH The west side of Greenwich will be constructed																										
6	S FRONTAGE RD The bridge over I-35/KTA will be constructed																										
7	S FRONTAGE RD The S Frontage Rd will be constructed from Trig St to 127th St																										
8	ZELTA Zelta will be constructed N & S of Kellogg																										
9	KELLOGG EB Kellogg, including bridge over KTA, will be constructed from Zelta to K-96																										
	Intermittent lane closures on I-35/KTA																										
10	WEBB RD The west side of Webb Rd, including the west half of the Webb Bridge will be constructed																										
11	N FRONTAGE RD The N Frontage Rd will be constructed west of Webb Rd																										
12	S FRONTAGE RD The S Frontage Rd will be constructed from Cypress to the KTA/Kellogg Toll Plaza																										
13	KELLOGG Kellogg will be constructed east of Webb to the temporary u-turn																										
14	GREENWICH The east side of Greenwich will be constructed																										
15	N FRONTAGE RD The N Frontage Rd will be constructed from Trig St to Zelta																										
16	I-35/KTA The on ramp from S Frontage Rd to SB I-35/KTA will be constructed																										
17	I-35/KTA The on ramp from EB Kellogg to SB I-35/KTA will be constructed																										
18	WEBB RD The east half of Webb bridge will be constructed																										
19	I-35/KTA The Off-ramp for SB I-35/KTA to WB Kellogg will be constructed																										
20	KELLOGG Kellogg will be constructed from Trig St to Zelta, including bridges over Greenwich & Zelta																										
21	KELLOGG Kellogg will be constructed west of Webb Rd																										
22	WEBB RD The Webb Rd medians will be constructed																										
23	KELLOGG Kellogg will be constructed from of the temporary u-turn to Trig St																										
	Left turns prohibited at Kellogg & Greenwich																										
24	KELLOGG WB Kellogg, including bridge over KTA, will be constructed from Zelta to K-96																										

Traffic on Kellogg will be maintained as two lanes in each direction throughout construction.
Traffic on Webb will be maintained as one lane southbound through the Corporate Hills intersection, and two lanes in all other locations with occasional lane reductions as needed during construction.
Landscaping will occur the 2nd quarter of 2020 and the 2nd quarter of 2022.

Updated July 2017

EAST KELLOGG IMPROVEMENTS PROJECT
CONSTRUCTION MAP

Dates and phasing are tentative and subject to change.
Please refer to www.eastkelloggimprovements.com for weekly traffic updates.

-  Work near Webb Rd, between Cypress & Greenwich
-  Work between Greenwich & K-96

