

**EAST KELLOGG IMPROVEMENTS PROJECT  
CONSTRUCTION SCHEDULE**

*Dates and phasing are tentative and subject to change.*

*Please refer to [www.eastkelloggimprovements.com](http://www.eastkelloggimprovements.com) for weekly traffic updates.*

- Work near Webb Rd, between Cypress & Greenwich
- Work between Greenwich & K-96
- Traffic impacts

Qtr. 1	Jan 1 - Mar 31
Qtr. 2	Apr 1 - Jun 30
Qtr. 3	Jul 1 - Sep 30
Qtr. 4	Oct 1 - Dec 31



		2015		2016				2017				2018				2019				2020				2021				
		Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	
	Ground Breaking - August 20, 2015																											
	<b>UTILITIES</b>   Waterlines, Sanitary Sewer, AT&T, and Westar will be installed throughout project limits																											
	Left turns prohibited at Kellogg & Webb																											
1	<b>WEBB RD</b>   The east side of Webb Rd will be constructed																											
2	<b>S FRONTAGE RD</b>   The S Frontage Rd will be constructed from KTA/Kellogg Toll Plaza to Trig St																											
	KTA/Kellogg Toll Plaza Access (A) via EB Kellogg (B) via S Frontage Rd																											
	<b>UTILITIES</b>   Waterlines, Sanitary Sewer, etc will be relocated/installed throughout project limits																											
	Temporary u-turn between Webb & Greenwich for eastbound traffic																											
3	<b>I-35/KTA</b>   The on ramp from EB Kellogg to NB I-35/KTA constructed																											
4	<b>N FRONTAGE RD</b>   The N Frontage Rd will be constructed from Webb Rd to Trig St																											
	(A) 127th permanently closed at Kellogg (B) 127th access to Zelta via S Frontage Rd																											
	SB K-96 ramp to WB Kellogg closed for duration of project																											
5	<b>GREENWICH</b>   The west side of Greenwich will be constructed																											
6	<b>S FRONTAGE RD</b>   The bridge over I-35/KTA will be constructed																											
7	<b>S FRONTAGE RD</b>   The S Frontage Rd will be constructed from Trig St to 127th St																											
8	<b>ZELTA</b>   Zelta will be constructed N & S of Kellogg																											
9	<b>KELLOGG</b>   EB Kellogg, including bridge over KTA, will be constructed from Zelta to K-96																											
	Intermittent lane closures on I-35/KTA																											
10	<b>WEBB RD</b>   The west side of Webb Rd, including the west half of the Webb Bridge will be constructed																											
11	<b>N FRONTAGE RD</b>   The N Frontage Rd will be constructed west of Webb Rd																											
12	<b>S FRONTAGE RD</b>   The S Frontage Rd will be constructed from Cypress to the KTA/Kellogg Toll Plaza																											
13	<b>KELLOGG</b>   Kellogg will be constructed east of Webb to the temporary u-turn																											
14	<b>GREENWICH</b>   The east side of Greenwich will be constructed																											
15	<b>N FRONTAGE RD</b>   The N Frontage Rd will be constructed from Trig St to Zelta																											
16	<b>I-35/KTA</b>   The on ramp from S Frontage Rd to SB I-35/KTA will be constructed																											
17	<b>I-35/KTA</b>   The on ramp from EB Kellogg to SB I-35/KTA will be constructed																											
18	<b>WEBB RD</b>   The east half of Webb bridge will be constructed																											
19	<b>I-35/KTA</b>   The Off-ramp for SB I-35/KTA to WB Kellogg will be constructed																											
20	<b>KELLOGG</b>   Kellogg will be constructed from Trig St to Zelta, including bridges over Greenwich & Zelta																											
21	<b>KELLOGG</b>   Kellogg will be constructed west of Webb Rd																											
22	<b>WEBB RD</b>   The Webb Rd medians will be constructed																											
23	<b>KELLOGG</b>   Kellogg will be constructed from of the temporary u-turn to Trig St																											
24	<b>KELLOGG</b>   WB Kellogg, including bridge over KTA, will be constructed from Zelta to K-96																											

Traffic on Kellogg will be maintained as two lanes in each direction throughout construction.  
 Traffic on Webb will be maintained as one lane southbound through the Corporate Hills intersection, and two lanes in all other locations with occasional lane reductions as needed during construction.  
 Landscaping will occur the 2nd quarter of 2020 and the 2nd quarter of 2022.

Updated February 2020

**EAST KELLOGG IMPROVEMENTS PROJECT**  
**CONSTRUCTION MAP**

*Dates and phasing are tentative and subject to change.*  
*Please refer to [www.eastkelloggimprovements.com](http://www.eastkelloggimprovements.com) for weekly traffic updates.*

 Work near Webb Rd, between Cypress & Greenwich  
 Work between Greenwich & K-96

