




**EAST KELLOGG IMPROVEMENTS PROJECT
CONSTRUCTION SCHEDULE**

*Dates and phasing are tentative and subject to change.
Please refer to www.eastkelloggimprovements.com for weekly traffic updates.*

 Work near Webb Rd, between Cypress & Greenwich
 Work between Greenwich & K-96
 Traffic impacts

| | |
|--------|----------------|
| Qtr. 1 | Jan 1 - Mar 31 |
| Qtr. 2 | Apr 1 - Jun 30 |
| Qtr. 3 | Jul 1 - Sep 30 |
| Qtr. 4 | Oct 1 - Dec 31 |



| | | 2015 | | 2016 | | | | 2017 | | | | 2018 | | | | 2019 | | | | 2020 | | | | 2021 | | | |
|----|--|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
| | | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 | Qtr 1 | Qtr 2 | Qtr 3 | Qtr 4 |
| | Ground Breaking - August 20, 2015 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | UTILITIES Waterlines, Sanitary Sewer, AT&T, and Westar will be installed throughout project limits | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Left turns prohibited at Kellogg & Webb | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | WEBB RD The east side of Webb Rd will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | S FRONTAGE RD The S Frontage Rd will be constructed from KTA/Kellogg Toll Plaza to Trig St | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | KTA/Kellogg Toll Plaza Access (A) via EB Kellogg (B) via S Frontage Rd | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | UTILITIES Waterlines, Sanitary Sewer, etc will be relocated/installed throughout project limits | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Temporary u-turn between Webb & Greenwich for eastbound traffic | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | I-35/KTA The on ramp from EB Kellogg to NB I-35/KTA constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | N FRONTAGE RD The N Frontage Rd will be constructed from Webb Rd to Trig St | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | (A) 127th permanently closed at Kellogg (B) 127th access to Zelta via S Frontage Rd | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | SB K-96 ramp to WB Kellogg closed for duration of project | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | GREENWICH The west side of Greenwich will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | S FRONTAGE RD The bridge over I-35/KTA will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | S FRONTAGE RD The S Frontage Rd will be constructed from Trig St to 127th St | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | ZELTA Zelta will be constructed N & S of Kellogg | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | KELLOGG EB Kellogg, including bridge over KTA, will be constructed from Zelta to K-96 | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Intermittent lane closures on I-35/KTA | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 10 | WEBB RD The west side of Webb Rd, including the west half of the Webb Bridge will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 11 | N FRONTAGE RD The N Frontage Rd will be constructed west of Webb Rd | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | S FRONTAGE RD The S Frontage Rd will be constructed from Cypress to the KTA/Kellogg Toll Plaza | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | KELLOGG Kellogg will be constructed east of Webb to the temporary u-turn | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 14 | GREENWICH The east side of Greenwich will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 | N FRONTAGE RD The N Frontage Rd will be constructed from Trig St to Zelta | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 16 | I-35/KTA The on ramp from S Frontage Rd to SB I-35/KTA will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 17 | I-35/KTA The on ramp from EB Kellogg to SB I-35/KTA will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 18 | WEBB RD The east half of Webb bridge will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 19 | I-35/KTA The Off-ramp for SB I-35/KTA to WB Kellogg will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 20 | KELLOGG Kellogg will be constructed from Trig St to Zelta, including bridges over Greenwich & Zelta | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 21 | KELLOGG Kellogg will be constructed west of Webb Rd | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 22 | WEBB RD The Webb Rd medians will be constructed | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 23 | KELLOGG Kellogg will be constructed from of the temporary u-turn to Trig St | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | Left turns prohibited at Kellogg & Greenwich | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 24 | KELLOGG WB Kellogg, including bridge over KTA, will be constructed from Zelta to K-96 | | | | | | | | | | | | | | | | | | | | | | | | | | |

Traffic on Kellogg will be maintained as two lanes in each direction throughout construction.
 Traffic on Webb will be maintained as one lane southbound through the Corporate Hills intersection, and two lanes in all other locations with occasional lane reductions as needed during construction.
 Landscaping will occur the 2nd quarter of 2020 and the 2nd quarter of 2022.

Updated August 2019

**EAST KELLOGG IMPROVEMENTS PROJECT
CONSTRUCTION MAP**

*Dates and phasing are tentative and subject to change.
Please refer to www.eastkelloggimprovements.com for weekly traffic updates.*

-  Work near Webb Rd, between Cypress & Greenwich
-  Work between Greenwich & K-96

